

Attachment 3 - Walking Actions

Action	Agency	Highlights THIS quarter	Status*	Status supporting comments
Development of Walking Networks				
Develop local walking strategies and a programme for reviewing the pedestrian network	KCDC		☺	
	PCC		☺	
	WCC		✓	
	HCC	Walking strategy adopted in 2006/07	☺	
	UHCC		☹	Funding being applied for from NZTA for 2010/11
	SWDC		☺	Starting review in August, behind due to the use of school children to develop footpath programme
	CDC		☺	
	MDC		☹	Not resourced at present. Note target completion not achieved
Implement improvements to address any deficiencies identified through walking network reviews	KCDC		☺	
	PCC	Signage - Whitby to Porirua CBD and for Colonial Knob tracks. Update cycle-walk track brochure & web site	✓	
	WCC		☺	
	HCC	Ongoing works to address items listed in deficiency database, subject to funding availability	☺	
	UHCC		☹	Will follow the implementation of a strategy however walkways are a standard council function with funding for maintenance and improvements provided each year in accordance with the asset plan
	SWDC		☺	Review not done yet
	CDC		☹	There have been no walking network reviews
	MDC	7km sealed footpaths upgraded in May/ June under maintenance contract	☺	
	NZTA		☺	
Education and Awareness Activities				
Implement infrastructure improvements around schools to promote and encourage walking to school	KCDC	Active School signs installed in 12 locations. This provides motorists with clear indication of the presence of children at the school gate	☺	
	PCC	Agreed an easement with Postgate School to extend Whitby walkway to Ascot Park over school land	✓	
	WCC		☺	

Action	Agency	Highlights THIS quarter	Status*	Status supporting comments
	HCC	Road safety audit of 3 Stokes Valley schools carried out. LATM in Te Mome Rd/Beaumont Av to improve access to Hutt Central School. New footpaths and crossing upgrade to improve access to Korokoro School. Installed Puffin crossings outside Hutt Valley High and St Peters & St Pauls schools	☺	
	UHCC	Work that has currently been identified is complete	✓	
	SWDC	Foot path program carried out as per current inspections	☺	
	CDC	Footpaths in the vicinity of schools have been upgraded	☺	
	MDC	Contract let for shared path at Lakeview School. Several school travel plans underway by GWRC in conjunction with Wairarapa Road Safety Council	☺	
Road safety skills for children	NZ Police	Delivery of education as part of the Police Education Programme, multiple themes to schools and validated by hours delivered. Data of actual hours not available at time of report	☺	
Advocacy and Funding				
Advocate to central government for adequate funding to progress implementation plan	GWRC		☺	
Advocate for adequate funding, via TA annual plan submission process, to be allocated for walking in TA annual planning and LTCCP processes	GWRC	Submissions completed on all TA Annual Plans for 2010/11 advocating importance of funding for pedestrian improvements	☺	

* See Table 1, page 2 for status key.