Flow Chart for a Design Standard




Process for Approving a Design Standard
Prepare project scope and programme
Identify Objectives
Develop Options
HRFMAC endorses, scope, options and objectives December 1998
LCC approves scope and budget
Complete
First Newsletter
HRFMAC endorses public consultation strategy, 14 April 1999
Estimate residual risk and environmental effects for each option
Estimate channel management and stopbank upgrade costs for each option
Evaluate Options
Second Newsletter and public meetings
HRFMAC discusses options and costs, 26 May 1999
Estimate costs of other flood mitigation measures
HRFMAC endorses recommended design standard 28 June
LCC approves design standard 7 July 1999