
    
 
 

 
NEWSLETTER 8 DECEMBER 2010 

Boulcott Hutt stopbank update

Major milestone! Approval to build the 
stopbank has been confirmed 
After much work and discussion, including a 5 day hearing in 
August 2010, the designation and resource consents to construct the 
Boulcott Hutt stopbank and all associated work have been 
approved.   

Most importantly no appeals were received.  So the designation and 
resource consents are now confirmed. 

What are we doing now? 
The next major milestone is to obtain agreement to enter 
the Club•s land 

No work will start on land owned by the Boulcott!s Farm Heritage 
Golf Club (the new name for the merged Boulcott and Hutt Golf 
Clubs) until this agreement has been signed. 

We are working closely with the Club to obtain their agreement to 
enter their land. 

This agreement is complex as it involves access by heavy 
machinery to an existing golf course while ensuring the Club can 
continue to operate. 

Negotiations are also well advanced on how access to construct the 
northern section of the stopbank via Harcourt Werry Drive can be 
provided. 

Appointing the contractor 

In order to appoint a contractor we are preparing the tender 
document in parallel to the discussions with the Club on land entry.  
All going well we expect to appoint a contractor in the first quarter 
of 2011. 

Where are we starting construction? 

We expect to start building the southern section of stopbank 

between the rear of properties in Mills 
Street and Safeway Storage Ltd.  Connolly 
Street will also be realigned.  This work 
will begin in April/May 2011. The plan 
overleaf shows the stopbank.  

These works are to be constructed on land 
owned by Greater Wellington. 

We will contact all adjoining landowners in 
the New Year well before work starts. 

What has changed? 
  The Clubs have merged and have been 

playing from the former Hutt golf club 
rooms since November 2010. 

  The start date of stopbank construction  
has been pushed out from October 2010 
to April/May 2011 

  We are starting with the southern 
section of stopbank rather than the 
middle section through the golf course. 

What"s next? 
  Finalise land entry agreements  
  Appoint a contractor 
  Start work 

The next newsletter will include 
information about the detailed work 
programme. 

If you want to find out more or want to 
know what is happening on your boundary 
please contact one of the people below. 

 
FOR  MORE INFORMATION, CONTACT GREATER WELLINGTON: 

 Greater Wellington 
Regional Council 
Wellington 
PO Box 11646 
 
T 04 384 5708 
F 04 385 6960 
www.gw.govt.nz 

 Daya Atapattu
Project Manager 
Flood Protection 
 
 
P 04 830 4047 
E daya.atapattu@gw.govt.nz 

 Jacky Cox
Engineer 
Flood Protection  
 
 
P 04 830 4232 
E jacky.cox@gw.govt.nz 

 Tracy Berghan
Consultant Planner 
Flood Protection  
 
 
P 04 830 4045 
E tracy.berghan@gw.govt.nz 
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