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HRFMP Environmental Strategy Programme

Task Name

Prepare newsletter no 4

Public consuttation  on options

HuttNHCC Council Meetings

Update  Report to AC

Mon 6/l 2/99
: :-____ ., .._ .-

10
t

Draft Env. Strategy 105 days Mon WI l/S9 Fri 14/04100  i
b : : I- __

11 Select Consuttant 17 days
_ _._

‘! 2 Report Writing 80 days

Mon 8/l l/99 T;=r%i%ze&

Mon 13/l 2199_ _ _
13 General guidelines 50 days Mon 13/l 2/99 Fri 3103100

I
i /
j; r-_

‘14 Conceptual design 50 days Mon I311 2199 Fri 3/03/00  : : :
i I. : I_,_._ .._... ..,... -..-..-  .- -..

15

I
Cost Estimates 35 days Mon 17/01/00

:
Fri 3/03/00  : i j

:_-.
‘16 Roles 8 responsibilities 35 day% Mon 17101  IOQ Fri 3/03/00  i i :

; j
_ _ ,_
17 Priority list 35 days Mon 17/01  /OO Fri 3/03/00  I i :: :

Prepare newsletter no 5

ress on consyltation  and Pr:ogramme  for ES

4

Update Report ta AC
_. _ _. _. -..-.

Finalise Env. Strategy 30 days Mon 17/04/00
: :-._

t?7 Final Draft to AC 7 days Man 29/05/00 Wed 7/OS/OO  i : :: :: :_ _ _
I

:31 AC meeting 0 days Wed 14/06/00  Wed 14/06/00 j
:: :
:: :-.-. -. -. -. -.

-i
:i2 WRCiHCCllJHCC  Committees 0 days Wed 12/07/OO  Wed 12/07/00 : i j; j
--.- L

i ‘AN ~

n, confirm dir&ion of ES&

14/0$  Recommend: Draft Env. Strategy + i

Mid July/Adopt J,oint Env Strat{gy +

----
-i-ask 71 Milestone+ Rolled Up Split

Jrf>ject:  Project1
Me: Wed 24/l  l/99

Split

Progress

,, ,,111,,/>/  I~,,,,/,,,/,,, Summary b-4 Rolled Up Milestone <,I,> Prqect  Summary ,; : ‘1 211~:  ‘ill&

Rolled Up Task -1 Rolled Up Progress -
- ---.

- -.-.
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