

Proposed Regional Transport Programme Status Report (August 2006)

Passenger Transport Activities - Greater Wellington Regional Council (Lead agency)

Activity Status (for activities with start dates before 2016)

| Corridor | Activity No. | Passenger Transport Activity | Planned Progress | Ongoing Implementation | Key Consultancy/ Contractor | Partner Agencies | Progress Issues | Comments |
|----------------------|--------------|-------------------------------------|------------------|------------------------|-----------------------------|---------------------------|--|--|
| Regional | 1 | Rail Operating Contract | 2.5% | 2.5% | Toll NZ | | New 10-year contract yet to be signed | |
| Regional | 3 | Rail Rolling Stock | 2.5% | 0.0% | Toll NZ | | Contingent upon signing of new 10-year contract | |
| Regional | 7 | Rail Station Maintenance & Upgrades | 2.5% | 2.5% | Toll NZ ONTRACK | | | |
| Regional | 8 | Park & Ride Carparks | 2.5% | 2.5% | TAs | Toll NZ ONTRACK TAs | | |
| Regional | 9 | Bus & Ferry Operating Contracts | 2.5% | 2.5% | Various | | | |
| Ngauranga to Airport | 10 | Trolley Bus Contracts | 2.5% | 2.5% | Stagecoach | | New contracts under negotiation | |
| Regional | 11 | Bus Stop & Shelter Maintenance | 2.5% | 2.5% | TAs | | | |
| Regional | 12 | Transport Information Systems | 2.5% | 2.5% | Bus & rail Operators | | | |
| Regional | 14 | Real Time Information | 0.0% | 0.0% | Bus & rail Operators | | | No planned progress 2006/07 Investigation 2007/08 |
| Regional | 15 | Integrated Ticketing | 0.0% | 0.0% | Bus & rail Operators | | | |
| Regional | 16 | Service Improvements | 2.5% | 0.0% | Bus & rail Operators | | Working through capacity issues with various operators | |
| Regional | 17 | Total Mobility | 2.5% | 2.5% | Bus & rail Operators | | | |
| Regional | 18 | Rail Administration | 2.5% | 2.5% | | | | |
| Regional | 19 | Bus & Ferry Administration | 2.5% | 2.5% | | | | |
| Regional | 20 | Transport Planning | 2.5% | 2.5% | Various | | | |
| Regional | 21 | Cycle Promotion | 2.5% | 2.5% | Various | | | |
| Regional | 22 | Travel Plan Programme | 2.5% | 2.5% | Various | | Developing implementation programme & advertising for staff. Sustainable Transport Leader appointed. | |
| Regional | 23 | Road Safety Promotion | 2.5% | 2.5% | Various | | | |