

Waiohine summary progress table

Work Area		Progress	Programme	
Phase	Description	Completed 2008/09	Proposed for 2009/10	Proposed in 2009/19 LTCCP
1	<ul style="list-style-type: none"> Investigations and planning 	Progressing	Complete	Complete
2	<ul style="list-style-type: none"> Options/Development 		Commence	Complete
3	<ul style="list-style-type: none"> Options/assessment 		15%	Complete
4	<ul style="list-style-type: none"> Floodplain Management Plan 			Complete
5	<ul style="list-style-type: none"> FMP Implementation Construction of structures 			Complete