

### Waiohine summary progress table

Work Area		Progress	Programme	
Phase	Description	Completed 2009/10	Proposed for 2010/11	Proposed in 2009/2019 LTCCP
1	<ul style="list-style-type: none"> <li>Investigations and planning</li> </ul>	Progressing	Complete	Complete
2	<ul style="list-style-type: none"> <li>Options/Development</li> </ul>		Progress	Complete
3	<ul style="list-style-type: none"> <li>Options/Assessment</li> </ul>		40%	Complete
4	<ul style="list-style-type: none"> <li>Floodplain Management Plan</li> </ul>			Complete
5	<ul style="list-style-type: none"> <li>FMP Implementation</li> <li>Construction of structures</li> </ul>			Complete