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1.

2.2

Purpose

To propose a governance and project delivery structure for completing the
development of the Waiohine Floodplain Management Plan (Waiohine FMP).

Background

Draft Waiohine FMP - development

The intended purpose of the Waiohine FMP is to manage the risk of flooding
and erosion from the Waiohine River.

In 2016 a draft Waiohine FMP (Draft FMP) was developed by the Waiohine
Floodplain Management Plan Advisory Committee (Advisory Committee).

On 10 May 2016 the Environment Committee approved the Draft FMP for
public consultation.

Draft Waiohine FMP - consultation

On 21 Jun 2016, the Environment Committee (on recommendation of the
Advisory Committee) established the Waiohine River Draft FMP Hearing
Subcommittee (Hearing Subcommittee) to hear and consider submissions on
the Draft FMP.

The hearing that was to have been held on the Draft Waiohine FMP never took
place due to the unavailability of Hearing Subcommittee members prior to the
2016 local government elections.

The Draft FMP did not achieve community support.

Submitters on the Draft FM P have not been heard.
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2.3 Waiohine Action Group

A community-led initiative, the Waiohine Action Group (WAG), has been
formed to drive the consideration of options for the Waiohine FMP. The WAG
is made up of a mix of technical and non-technical people, including some
former Advisory Committee members. The WAG has demonstrated its ability
to engage with arange of sectorsin the local community.

3. Review of the Draft FMP
Due to feedback on the Draft FM P, officers consider that the Draft FM P should
be set aside and reconsidered.

3.1 Proposed approach to review the Draft FMP

Following discussions with Carterton District Council (CDC) and South
Wairarapa District Council (SWDC), and a proposed project delivery approach
put forward by the WAG, officers suggest a project governance and delivery
model.

This proposed delivery model will be made up of a steering group to oversee
the completion of a Waiohine FMP, and a project team to identify and
recommend to the steering group areas of refinement to the Draft FMP.

3.2 Proposed Waiohine FMP Steering Group
Officers recommend the establishment of a Waiohine FMP Steering Group
(Steering Group).
A copy of proposed terms of reference for the Steering Group is attached as
Attachment 1 to this report.

A summary of the Steering Group’'s proposed membership, roles and
responsibilitiesis set out below.

3.2.1 Steering Group — purpose
The purpose of the Steering Group is to make recommendations to the
Wairarapa Committee on the following:

o Areas of refinement and a preferred combination of options to guide
revision of the Draft FMP

o A Proposed FMP which will form the basis for further general and
targeted consultation.

o A process for engaging with the community and general public on the
proposed FMP

The management of the existing river scheme and the implementation of the
Waiohine FMP will sit outside the remit of this Steering Group.

The draft terms of reference (see Attachment 1 to this report) propose that the
recommendations of the Steering Group, if endorsed by the Wairarapa
Committee, would be submitted directly to Council for approval without the
need for consideration by the Environment Committee.

3.2.2 Steering Group — membership
The following membership is proposed:
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- Two members, being elected members of the Carterton District Council

- Two members, being elected members of the South Wairarapa District
Council

- Two members, being elected members of the Wellington Regional Council

- Two members to represent the Waiohine Action Group (one of whom will
be the Waiohine Project Team chair)

- One member to represent Kahungunu ki Wairarapa

- One member to represent Rangitane o Wairarapa

It is proposed that members of the Steering Group are appointed by the
Wellington Regional Council.

3.2.3 Steering Group - Role/Responsibilities

The final decision on the adoption or otherwise of a draft or final Waiohine
FMP isretained by the Wellington Regional Council.

To deliver on its purpose, the range of suggested responsibilities to be assumed
by the Steering Group includes the following:

o Establish a Project Team to deliver the technical assessments needed for
decision-making

. Familiarisation with the work that has been undertaken on the Waiohine
FMP to date

o Oversee and contribute to the scoping of viable options for the project
and recommend a preferred option for consultation

o Request and test relevant evidence-based advice and/or technical
information received from the Project Team, and resolve/mediate any
conflicting advice supplied

o Ensure the work of the Project Team delivers a comprehensive, long-
term and sustainable solution for the Waiohine River and the people who
occupy itsfloodplain

o Develop and implement a communication strategy to facilitate effective
engagement with the WAG, the wider Greytown/ Carterton communities
and the general public in the Proposed FMP

o |dentify and manage potential and relevant project risks.

4. Waiohine FMP project team

Establishing a Project Team is a matter for the Steering Group. Attachment 2
to this report contains suggestions on membership, responsibilities and culture
for this team. This is a combination of ideas suggested at different times by
GWRC, CDC, SWDC and WAG.
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5. Wairarapa Committee’s functions

The terms of reference for this Committee set out that it may consider and
make recommendations to Council on any issues relevant to the Wairarapa,
including but not limited to flood protection.

The terms of reference for the Council’ s Environment Committee sets out that
one of its responshbilities is to monitor/oversee the development and
implementation of floodplain management plans, including the Waiohine
Floodplain Management Plan.

As both Committees have responsibility for flood protection matters, it is
considered appropriate at this stage in the process that this matter being
presented to the Wairarapa Committee is also presented to the Environment
Committee for information before being sent to Council for decision.

6. Communication
The Committee’'s decisions will be presented to the Environment Committee
and Council.

7. Consideration of Climate Change

The matter requiring decision in this report has been considered by officersin
accordance with the process set out in the GWRC Climate Change
Consideration Guide.

7.1 Mitigation assessment

Mitigation assessments are concerned with the effect of the matter on the
climate (i.e. the greenhouse gas emissions generated or removed from the
atmosphere as a consequence of the matter) and the actions taken to reduce,
neutralise or enhance that effect.

Officers have considered the effect of the matter on the climate and have
concluded that the matter will have no effect.

Officers note that the matter does not affect the Council’s interests in the
Emissions Trading Scheme (ETS) and/or the Permanent Forest Sink Initiative
(PFSI)

7.2 Adaptation assessment

Adaptation assessments relate to the impacts of climate change (e.g. sea level
rise or an increase in extreme weather events), and the actions taken to
address or avoid those impacts.

GWRC plans for climate change in assessing the degree of future flood hazard
and in determining an appropriate response. There are only specific, limited
situations in which climate change is not relevant (for example, planning for
present-day emergency management).

In assessing flood hazard and determining appropriate structural and/or non-
structural responses in areas subject to flood risk, GWRC applied a rainfall
increase of 16.8% to the flood hydrology to account for climate change over
the next 100 years. This approach was consistent with how we applied the
national guidance at that time, and led to increases in flow ranging from 17%
to 28% in the different sub-catchments contributing to the hydraulic model.

WAIOHINE FLOODPLAIN MANAGEMENT PLAN GOVERNANCE AND PROJECT DELIVERY STRUCTURE PAGE 4 OF 5



8.1

8.2

Further detail is available in the report: High Intensity Rainfall and Potential
Impacts of Climate Change in the Waiohine Catchment - NIWA, Feb 2009.
The decision-making process and significance

The matter requiring decision in this report has been considered by officers
against the requirements of Part 6 of the Local Government Act 2002.
Significance of the decision

Officers have considered the significance of the matter, taking into account the
Council's significance and engagement policy and decision-making guidelines.
Due to the procedural nature of this decision officers recommend that the
matter be considered to have low significance.

Officers do not consider that a formal record outlining consideration of the
decision-making processis required in this instance.

Engagement

As set out above, the proposed delivery model has been proposed by officers
following discussions with CDC, SWDC and the WAG.

Recommendations
That the Committee

1. Receivesthereport.
2. Notesthe content of the report.

3. Notes that a report advising the Environment Committee on the proposed
establishment of a Waiohine FMP Steering Group and Project Team will
be presented to the Environment Committee on 9 August 2017.

4. Recommends to Council:
a. that it establish a Waiohine FMP Seering Group; and

b. that it adopt terms of reference for the Waiohine FMP Seering
Group as set out in Attachment 1 of this Report.

Report prepared by: Report approved by: Report approved by:

Mark Hooker Graeme Campbell Wayne O'Donnell
Team Leader - Investigations, Manager - Flood Protection General Manager -
Strategy and Planning Catchment Management

Attachment 1:  Proposed terms of reference
Attachment 2:  Waiohine FMP Project Team - suggested structure and working principles
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